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RECOMMENDATION(S):
Approve the RDCS Quarterly report as recommended by the Planning Commission on July 22, 2014.

COUNCIL PRIORITIES SUPPORTED:

Annual Priorities
Improve Organizational Effectiveness & Transparency

NARRATIVE:
Section 18.78.150 of the Municipal Code requires a Planning Officer to provide a quarterly review of
each development that has received Residential Development Control System (RDCS) allotments.
The purpose of this review is to determine whether each project is making satisfactory progress
toward fulfillment of the approved project development schedule. During the first quarter monitoring
period, RDCS projects secured 108 building permits and completed construction of 29 homes.  Of
the 43 projects with active RDCS allocations, the 8 shown on the attached “Projects Behind Schedule
Table” are classified as behind schedule. See the attached Planning Commission staff report for
more information.

PRIOR CITY COUNCIL AND COMMISSION ACTIONS:
None

FISCAL AND RESOURCE IMPACT:
None

CEQA (California Environmental Quality Act):
Not a Project

LINKS/ATTACHMENTS:
Table of Projects Behind Schedule
Planning Commission Memorandum
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Distribution of Allotments for FY4Q/None14-2Q/17 table
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PROJECTS BEHIND SCHEDULE 
2nd Quarter 2014 

 
 
Project (# of 
Allocations) 

Deadlines Missed Current/Recent Activity  

Monterey-Dynasty (39) Building Plan Check  None. Deadline to commence construction is 12/30/14. 
Monterey-Liou (11) All applications past due None. 19 allocations expired.  The remaining 11 

allocations will expire 6/30/15 and are not enough for a 
complete building.  

Main-Garcia (8+4) Site Review,  
Final Map 
Building Plan Check 
Obtain Building Permit 

Subdivision, Zoning Amendment and Development 
Agreement have been in process for two years.  On 
7/2/14 applicant was granted a 90-day ELBA to obtain 
Development Agreement approval or the allotments will 
expire. 

Diana-Bagoye (14) Site Review  
Final Map 
Building Plan Check 
Obtain Building Permit 

None. An ELBA was granted by City Council giving 
applicant until 6/30/15 to commence construction. 

Monterey-Gunter (15) Subdivision  
Zoning  
Site Review  
Final Map  

None.  Applicant traded allocations with KB-Milano in 
2012, which effectively granted an extension until 
6/30/15 to commence construction. 

Mission Dividend (15) Final Map  Applicant is scheduled for a Development Agreement 
Amendment which will extend the deadlines for Fiscal 
Year 2014/15. 

Barrett-Liou (23) Site Review  
Final Map  

Subdivision, Zoning Amendment and Development 
Agreement in process. Allocations expire 6/30/15. 

Juan Hernandez-Shaw 
(13) 

Site Review  
Final Map  

Subdivision, Zoning Amendment and Development 
Agreement in process. Allocations expire 6/30/15. 
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MEMORANDUM 
 
 
To:  PLANNING COMMISSION Date: JULY 22, 2014 
 
From:  COMMUNITY DEVELOPMENT DEPARTMENT  
 
Subject: RESIDENTIAL DEVELOPMENT CONTROL SYSTEM – 
  SECOND QUARTER REPORT FOR 2014 
 
REQUEST 
 
This RDCS Quarterly Report is presented to the Planning Commission as a courtesy to inform the 
Commission about the progress of Residential Development Control System (RDCS) approved projects. 
Section 18.78.150 of the Municipal Code requires the Planning Official to conduct a quarterly review of 
projects that have received RDCS allocations. The City Council may, subsequently, rescind all or part of 
the allocations if it is determined that a developer has failed to comply with the development schedule. 
 
PROGRESS OF PROJECTS 
 
Projects or Project Phases Completed 
Since the last report, RDCS projects have secured 108 building permits and completed construction of 
29 units.   The following projects or project phases have completed construction of their units and will 
no longer be reported:  

• Jarvis-SVD/Taylor Morrison (MC-04-26) FY2010/11 2 units; FY2011/12 22 units; 
• Diana-Sherimar (MC10-03) FY2012/13 31 units. 

 
Projects Expired  
The following projects did not meet their development schedule deadlines and have expired: 

• Cochrane-Borello (MC-08-16) FY2010/11 23 units; 
• Santa Teresa-Garcia (MC-09-07) FY2011/12 5 units, FY2012/13 9 units. 

 
Projects Classified as BEHIND SCHEDULE:   
The following projects have missed one or more of the deadlines in their development schedule and are 
therefore classified as Behind Schedule: 
 
Monterey-Dynasty (MC-09-06): Applicant has missed the deadline to submit for building plan check 
for 39 units.   
 
Monterey-Liou (MC-09-05):  This project does not have a signed development agreement.  All 
standard development schedule deadlines have been missed.  19 allocations expired December 30, 2013. 
At the March 25th Planning Commission meeting it was decided that because the project has a June 30, 
2015 deadline to commence construction on the remaining 11 units, it is still feasible. Therefore the 
Planning Commission did not recommend rescission. However, to meet a June 30, 2015 deadline, less 
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RDCS Quarterly Report 
Page 2 
 
than a year remains to complete steps 1-8 of the development timeline and to commence construction. 
 
Main-Garcia (MC-11-16):  This project does not have a signed development agreement.  Planning 
applications are in process but the applicant has missed the standard development schedule deadlines to 
submit for site review, final map and building plan check.  Applicant was to have commenced 
construction on 12 units by June 30, 2014.  However, on July 2, 2014, City Council granted a 90-day 
extension giving applicant a deadline of Oct. 3, 2014 to obtain Development Agreement approval. 
Otherwise, the allocations will expire.  
 
Diana-Bagoye (MC-11-11): All standard development schedule deadlines have been missed.  City 
Council granted an ELBA giving the applicant a deadline of June 30, 2015 to commence construction on 
14 units.   
 
Monterey-Gunter (MC-05-03): Applicant has missed the deadlines to apply for Subdivision, Zoning 
Amendment and Site Review.   
 
Mission Dividend (MC-04-26):  Based on the standard development schedule deadlines for FY 
2014/15, this project has missed the deadline to submit for final map. However, applicant is in the 
process of applying for a Development Agreement Amendment to get these allotments incorporated into 
the Development Agreement, which will result in revised deadlines. 
 
Barrett-Liou (MC-12-08): Planning applications are in process.  Applicant has missed the standard 
development schedule deadline to submit for site review and final map. The deadline to commence 
construction is June 30, 2015. 
 
Juan Hernandez-Shaw (MC-12-10): Planning applications are in process.  Applicant has missed the 
standard development schedule deadline to submit for site review and final map.  The deadline to 
commence construction is June 30, 2015. 
 
BUILDING ALLOTMENT DISTRIBUTION 
 
In accordance with Section 18.78.030 of the Municipal Code and City Council policy, the Planning  
Commission is charged with the distribution of building allotments under the City's Residential 
Development Control System.  Staff has included a table illustrating unallocated “Set-asides” within the 
“Measure F” and “Measure A” categories. 
 

CONCLUSION/RECOMMENDATIONS 
 
The Commission is asked to review and accept the Quarterly Report. 
 
Attachments:  
-  Progress of Projects Table 
- Measure A and Measure F Set-aside Status Table 
- Distribution of Allotments for Fiscal Years 2Q/13– 2Q17 Table 
R:\PLANNING\WP51\RDCS\QRPT\2014\2nd Qtr.M1P.doc 
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 1

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Hill-Gera (MP-02-17) 3/22/04 6 6 4 1Q/09 Finaled 1 unit Complete construction
TOTALS 6 6 4

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Jarvis-SVD/Taylor Morrison 
(MC-04-22)

3/1/05 36 36 18 2Q/14 issued 18 permits complete construction

San Pedro-Ahmadi (MMC-04-06) 3/1/05 1 1 0 3Q/07  1 permit issued complete construction
E. Dunne-Kruse (MMC-04-10) 3/1/05 3 0 0 2Q/15 ELBA approved 6/30/15 commence const..
TOTALS 40 37 18

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Jarvis-SVD/Taylor Morrison
(MC-04-22)

3/1/05 13 13 6 2Q/14 issued 2 permits complete construction

TOTALS 13 13 6

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Jarvis-SVD/Taylor Morrison 
(MC-04-22)

4/6/05 15 8 0 2Q/14 issued 8 permits 12/30/14 commence const. on 
remaining units

TOTALS 15 8 0

RDCS PROJECTS - FISCAL YEAR 2004-05 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2006-07 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2007-08 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2008-09 ALLOTMENT
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 2

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Barrett-Syncon Homes (MC-04-21) 7/26/06 14 14 13 2Q/14 finaled 1 unit complete construction
Jarvis-SVD/Taylor Morrison
(MC-04-22)

7/26/06 14 0 0 3Q/13 FM submitted 12/30/14 commence const.

Mission View-Mission Ranch 
(MC-04-26)

7/26/06 15 15 0 1Q/15 issued 15 permits complete construction

TOTALS 43 29 13

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Monterey-Dynasty (MC-08-18) 2/24/09 68 39 0 4Q/13 issued 39 permits BEHIND SCHEDULE 4/30/14 submit 
BPC for 29 units

Cochrane-Borello (MC-08-16) 2/24/09 23 0 0 2Q/14 Applied for extension. 
Extension not granted by City 
Council.

ALLOCATIONS EXPIRED

Jarvis-SVD/Taylor Morrison
(MC-04-22)

2/24/09 2 2 2 1Q/14 finaled 2 units PHASE COMPLETE

MissionView-Mission Ranch 
(MC-04-26)

2/24/09 15 12 0 2Q/14 issued 8 permits 6/30/15 obtain 3 permits

TOTALS 108 53 2

RDCS PROJECTS - FISCAL YEAR 2010-11 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2009-10 ALLOTMENT
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 3

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Barrett-Syncon Homes
(MC-04-21)

02/23/10 5 5 3 2Q/14 finaled 3 units complete construction

Jarvis-SVD/Taylor Morrison 
(MC-04-22)

02/23/10 22 22 22 2Q/14 finaled 22 units PHASE COMPLETE

Mission View-Mission Ranch 
(MC-04-26)

02/23/10 15 0 0 1Q/12 DAA approved 5/30/16 obtain BP

Campoli-E&H (MC-09-03) 02/23/10 10 10 0 2Q/14 FM recorded; issued 12 
permits

complete construction

Cochrane-Borello 
(MC-09-04)

02/23/10 37 0 0 2Q/14 DAA approved; FM 
submitted for 21 lots

8/1/14 FM submittal due

Monterey-Dynasty (MC-09-06) 02/23/10 31 0 0 3Q/13 SR approved BEHIND SCHEDULE 4/30/14 submit 
BPC for 10 units

Santa Teresa-Garcia (MC-09-07) 02/23/10 5 0 0 4Q/13 ELBA approved ALLOCATIONS EXPIRED
E. Dunne-So. Valley Developers / City 
Ventures (MC-08-23)

02/23/10 13 13 10 2Q/14 finaled 2 units complete construction

TOTALS 138 50 35

RDCS PROJECTS - FISCAL YEAR 2011-12 ALLOTMENT
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 4

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Monterey-Liou (MC-09-05) 2/23/10 11 0 0 2Q/12 ELBA approved; 8 
allocations rescinded by CC 

BEHIND SCHEDULE 9/1/10 SR due; 
2/1/11 FM due; 9/1/11 obtain BP; 
6/30/15 commence const.

Santa Teresa-Garcia (MC-09-07) 2/23/10 9 0 0 4Q/13 ELBA approved ALLOCATIONS EXPIRED
Watsonville-Dividend (MC-10-01) 2/23/11 16 16 0 1Q/14 issued 16 permits complete construction
Hale-Signature/Meritage 
(MC10-02)

2/23/11 36 36 0 2Q/14 36 permits issued
complete construction

Diana-Sherimar (MC-10-03) 2/23/11 31 31 31 2Q/14 finaled 1 unit PHASE COMPLETE
Monterey-Dynasty (MC-10-04) 2/23/11 15 8 0 4Q/13 issued 8 permits 4/30/15 obtain 7 BP
Walnut Grove-UCP (MC-10-05) 2/23/11 25 25 0 2Q/14 finaled 1 unit complete construction
W. Edmundson-UCP (MC-10-06) 2/23/11 29 29 24 2Q/14 issued 1 permit; finaled 4 

units
complete construction

Piazza-UCP (MC-10-07) 2/23/11 14 14 9 2Q/14 finaled 4 units complete construction
Del Monte-Blackwell (MC-10-08) 2/23/11 19 0 0 2Q/14 FM submitted 12/31/14 commence const.
MissionView-Mission Ranch 
(MC-04-26)

2/23/11 7 0 0 1Q/12 DAA approved 5/30/17 obtain BP

Saint James-Dunn (MMC-10-10) 2/23/11 5 5 0 4Q/13 issued 5 units complete construction
Murphy-Chellino (MC10-09) 6/6/12 7 7 0 3Q/13 FM recorded; issued 7 

permits
complete construction

TOTALS 224 171 64

RDCS PROJECTS - FISCAL YEAR 2012-13 ALLOTMENT
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 5

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Monterey-Dynasty (MC-10-04) 2/23/11 14 0 0 4Q/13 FM submitted 10/30/15 BPC submittal due
Walnut Grove-UCP (MC-10-05) 2/23/11 24 24 0 2Q/14 issued 24 permits complete construction
Cochrane-Borello (MC-11-03) 2/14/12 15 0 0 2Q/14 DAA approved 8/1/15 FM submittal due
Hale-Signature/Meritage (MC10-02) 2/14/12 36 2 0 2Q/14 issued 2 permits 4/30/15 obtain remaining BP
Del Monte-Blackwell (MC-11-12) 2/14/12 12 0 0 2Q/14 FM submitted 6/30/15 commence const.
Main-Garcia (MC-11-16) 2/14/12 8 0 0 2Q/14 90-day ELBA approved BEHIND SCHEDULE 10/3/14 obtain 

DA approval or lose allocations
Diana-Bagoye (MC-11-11) 5/28/13 14 0 0 2Q/14 ELBA granted BEHIND SCHEDULE 2/1/13 FM due; 

7/1/13 BPC submittal due; 6/30/15 
commence const.

Jarvis-SVD/MDM (MP-04-22) 5/28/13 13 13 1 2Q/14 issued 1 permit; finaled  1 
unit

complete construction

TOTALS 136 39 1

RDCS PROJECTS - FISCAL YEAR 2013-14 ALLOTMENT
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 6

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Del Monte-Blackwell (MC-11-12) 2/14/12 11 0 0 2Q/14 FM submitted 3/31/15 FM due
Tennant-Gera (MC-11-15) 2/14/12 10 0 0 1Q/14 BPC and FM submitted 5/31/15 obtain BP
Main-Garcia (MC-11-16) 2/14/12 4 0 0 2Q/14 90-day ELBA approved 10/3/14 obtain DA approval
Monterey-Gunter (MC-05-03) 2/14/06 15 0 0 2Q/12 traded 4 FY 06/07 & 11 FY 

09/10 units with 15 FY 04/15 
allotments from Milano

BEHIND SCHEDULE 4/30/14 SD, ZA 
& SR due

Mission View-Dividend (MC-04-26) 2/12/13 15 0 0 2Q/14 DAA in process to 
incorporate 14/15 allotments into 
DA

BEHIND SCHEDULE 2/3/14 FM 
submittal due

Clayton-O'Brien (MC-08-13) 2/12/13 5 5 0 2Q/14 issued 5 permits complete const.
Watsonville-Dividend (MC-10-01) 2/12/13 8 6 0 1Q/14 issued 6 permits 5/1/15 obtain remaining 2 permits
Clayton-MH Investors (MC-12-02) 2/12/13 10 0 0 2Q/14 SR approved, BPC 

approved 7/1/14 submit BPC
Tilton-Barnick (MC-12-04) 2/12/13 44 0 0 2Q/14 SR & BPC approved; FM 

submitted 4/1/15 obtain building permits
E Dunne-UCP/Wong (MC-12-05) 2/12/13 22 0 0 2Q/14 SR & BPC approved; FM 

submitted 4/1/15 obtain building permits
Hale-Signature/Meritage (MC10-02) 2/12/13 36 0 0 2Q/14 FM recorded 4/30/15 obtain BP
Cochrane-Borello (MC-12-07) 2/12/13 20 0 0 2Q/14 DAA approved 8/1/14 FM submittal due
Barrett-Liou (MC-12-08) 2/12/13 23 0 0 2Q/13 SD, ZA & DA in process BEHIND SCHEDULE 9/3/13 SR app 

due; 2/3/14 FM due
Diana-Sherimar (MC-12-09) 2/12/13 22 19 0 1Q/14 issued 19 permits 6/30/15 obtain remaining 3 permits
Juan Hernandez-Shaw (MC-12-10) 2/12/13 13 0 0 2Q/13 SD, ZA & DA in process BEHIND SCHEDULE 9/3/13 SR app 

due; 2/3/14 FM due
Barnel-Cassel (MMC-12-01) 2/12/13 5 0 0 2Q/14 SR in process 8/8/14 obtain building permits
Del Monte-Giovanni (MMC-12-03) 2/12/13 6 0 0 2Q/14 SR in process 7/1/14 submit BPC; ZA due
TOTALS 269 30 0

RDCS PROJECTS - FISCAL YEAR 2014-15 ALLOTMENT
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 7

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Diana-Bagoye (MC-13-17) 2/25/14 21 0 0 2Q/14 SD, ZA and DA in process
2/4/15 FM and SR due

Butterfield-Dividend (MC-13-18) 2/25/14 41 0 0 2Q/14 SD, ZA and DA in process
2/4/15 FM and SR due

Monterey-City Ventures 
(MC-13-13)

2/25/14 38 0 0 2Q/14 SD, ZA and DA in process
2/4/15 FM and SR due

Monterey-Presidio (MC-13-15) 2/25/14 39 0 0 1Q/14 allocations received 9/2/14 planning app's due
Cochrane-UCP (MC-13-11) 2/25/14 28 0 0 1Q/14 allocations received 9/2/14 planning app's due
Cochrane-Borello (MC-13-21) 2/25/14 25 0 0 2Q/14 DAA approved 8/1/15 FM submittal due
Cochrane-Standard Pacific 
(MC-13-10)

2/25/14 13 0 0 1Q/14 allocations received 9/2/14 planning app's due

Campoli North-Cox (MMC-13-08) 2/25/14 5 0 0 2Q/14 SD, ZA and DA in process
2/4/15 FM and SR due

Dunne-Leung (MMC-13-20) 2/25/14 6 0 0 2Q/14 SD, ZA and DA in process
2/4/15 FM and SR due

Ventura-Dividend (MC-13-19) 2/25/14 14 0 0 2Q/14 SD, ZA and DA in process
2/4/15 FM and SR due

Dunne-MDMH (MC-13-16) 2/25/14 7 0 0 1Q/14 allocations received 9/2/14 planning app's due
Monterey-UCP (MC-13-12) 2/25/14 26 0 0 1Q/14 allocations received 9/2/14 planning app's due
Monterey Central-ECA (MC-13-14) 2/25/14 7 0 0
TOTALS 270 0 0

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

Diana-Bagoye (MC-13-17) 2/25/14 15 0 0 2Q/14 SD, ZA and DA in process
2/1/16 FM & SR due

Monterey-City Ventures 
(MC-13-13)

2/25/14 37 0 0 2Q/14 SD, ZA and DA in process
2/1/16 FM & SR due

Monterey-UCP (MC-13-12) 2/25/14 26 0 0 1Q/14 allocations received 9/1/15 planning app's due
Monterey-Presidio (MC-13-15) 2/25/14 6 0 0 1Q/14 allocations received 9/1/15 planning app's due
Dunne-MDMH (MC-13-16) 2/25/14 6 0 0 1Q/14 allocations received 9/1/15 planning app's due
Monterey Central-ECA (MC-13-14) 2/25/14 7 0 0 1Q/14 allocations received 9/1/15 planning app's due
TOTALS 97 0 0

1346 436 137GRAND TOTALS FOR ALL RDCS 

RDCS PROJECTS - FISCAL YEAR 2016-17 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2015-16 ALLOTMENT
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2ND QUARTER REPORT FOR 2014 - Progress of Projects JUNE 30, 2014

U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-3 Page 8

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
ISSUED

UNITS 
FINALED

2nd Qtr Comments 
DATE OF MOST RECENT 
ACTION/ENTITLEMENT

2nd Quarter Comments
NEXT STEP/DEADLINE

E Dunne-EAH (DA-12-01) 4/18/2012 40 40 40
Diana-DeNova (DA-12-02) 4/18/2012 40 40 40
Butterfield-City Ventures/Wm Lyon 
Homes 
(DA-13-07)

10/16/2013 110 0 0

Depot-Weston Miles 10/16/2013 30 0 0
TOTALS 220 80 80

Total Measure A Units 500            
Units Allocated (220)           
Units Remaining 280            

Total Measure F Units 100            
Units Allocated -             
Units Remaining 100            

Key code:
BPC= building plan check
BP = building permits
CC= commence construction
DA = development agreement
DAA = dev agmt amendment

FM = final map
SD = subdivision
SR = site review
ZA = zoning amendment

MEASURE F ALLOCATIONS (SET-ASIDE STATUS)

MEASURE A ALLOCATIONS (SET-ASIDE STATUS)
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2ND QUARTER REPORT FOR 2013 JUNE 30, 2013

Setaside Status Page 9

Allotment Setaside Total # Allocated Remaining
Measure F 100 0 100

Measure A: 500
     Bella Terra 40
     Butterfield Station 40
     Pavilions @ Main (previously Huntington Stn.) 140

220 280

SETASIDE STATUS
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U:\City Clerk\AGENDA\City Council-RDA\2011-2020\2014\09-17-2014\04-4 1

Project Name/Competition Type/Fiscal Year 4Q/14 2Q/15 2Q/16 2Q/17 Total
Micro:
E. Dunne - Kruse (MMC-04-10) FY 06-07 3 (6/30/15) 3
Barnell-Cassel (MMC-12-01) FY14-15 5 (6/30/15) 5
Del Monte-Giovanni (MMC-12-03) FY14-15 6 (6/30/15) 6
Campoli North-Cox (MMC-13-08) FY15-16 5 (6/30/16) 5
Dunne-Leung (MMC-13-20) FY15-16 6 (6/30/16) 6
Small:
Church-Gera (MC-11-15) FY13-14, 14-15 10 (6/30/15) 10
Main-Garcia (MC-11-16) FY13-14, 14-15* 12 (10/3/14) 12
Clayton-MH Investors (MC-12-02) FY14-15 9 (6/30/15) 9
Ventura-Dividend (MC-13-19) FY15-16 14 (6/30/16) 14
Dunne-MDMH (MC-13-16) FY15-16 7 (6/30/16) 6 (6/30/17) 13
Open Market:
Diana - Sherimar ( MC-12-09) FY 14-15 22 (6/30/15) 22
Jarvis - South Valley Dev (MC-04-22) FY 08-09 thru 09-10 29 (12/30/14) 73
Mission View - Mission Ranch ( MC-04-26) FY 09-10 thru 14-15 30 (6/30/15) 15 (6/30/16) 7 (6/30/17) 52
Cochrane - Borello (MC-08-16, MC-09-04) FY 10-11, 11-12 57 (6/30/15) 40 (6/30/16) 97
Hale-Signature (MC-10-01) FY13-14, 14-15 72 (6/30/15) 72
Monterey-Dynasty (MC10-04) FY12-13, 13-14 7 (6/30/15) 14 (6/30/16) 21
Del Monte-Blackwell (MC10-08) FY12-13, 13-14, 14-15 19 (12/31/14) 23 (6/30/15) 42
Tilton-Barnick (MC-12-04) FY14-15 44 (6/30/15) 44
E Dunne-Wong/UCP (MC-12-05) FY 14-15 22 (6/30/15) 22
Barrett-Liou (MC-12-08) FY14-15 23 (6/30/15) 23
Juan Hernandez-Shaw (MC-12-10) FY14-15 13 (6/30/15) 13
Diana-Bagoye (MC-11-11) FY 13-14*, 15-16, 16-17 14 (6/30/15) 21 (6/30/16) 15 (6/30/17) 50
Butterfield-Dividend (MC-13-18) FY15-16 41 (6/30/16) 41
Monterey-City Ventures (MC-13-13) FY15-16, 16-17 38 (6/30/16) 37 (6/30/17) 75
Monterey-Presidio (MC-13-15) FY15-16, 16-17 39 (6/30/16) 6 (6/30/17) 45
Cochrane-UCP (MC-13-21) FY15-16 28 (6/30/16) 28
Cochrane-Standard Pacific (MC-13-10) FY15-16 13 (6/30/16) 13
Senior:
Watsonville-Dividend (MC10-01) 8 (6/30/15) 24

Project Name/Competition Type/Fiscal Year 4Q/14 2Q/15 2Q/16 2Q/17 Total
Rental:
Monterey - Dynasty (MC-08-18) FY 10-11, 11-12 39 (12/30/14) 21 (6/30/16) 60
CCR/CLR:
Monterey-Liou (MC-09-05) FY 11-12, 12-13* 11 (6/30/15) 11
Vertical Mixed Use:
Monterey - Gunter (MC-05-03) FY 06-07, 08-09, 09-10 15 (6/30/15) 15
Monterey Corridor:
Monterey-UCP (MC-13-12) FY15-16, 16-17 26 (6/30/16) 26 (6/30/17) 52
Monterey Central-ECA (MC-13-14) FY15-16, 16-17 7 (6/30/16) 7 (6/30/17) 14
Totals 992
No signed development agreement.  Deadline from Standard Development Schedule
*ELBA  granted or in process
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